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Report Summary:

Report Summary:
• Building column footers complete

• Underground rough-in plumbing complete

• Exterior electrical/telecommunication in 
progress

• Level 1 & 2 Structural Steel to begin erection 
next week



Progress Report:

Progress Report:

Earthwork/Civil:

• Stormwater lines: Full scope is ~75% complete
• Storm Sewer installation will resume after Steel is Erected

• General grading 85% complete

• West water line 95% complete awaiting City Inspections

• NW fire lane 40% complete

Structural:

• Column footers are 90% complete

• Grade beam is 65% complete

• Slab on Grade is 55% complete – South slab poured 10/8/2026

• Steel Decking for entire building delivered to Jobsite of 10/8/2026

Electrical/Telecommunication:

• Main duct bank 100% complete

• Fiber conduit 100% complete

Plumbing:

• Sanitary sewer rough in 100% complete

• Storm sewer rough in 100% complete



Milestones  Metrics:

Milestones & Metrics:

• Total Onsite Manhours to Date: 11,468.5

• Truckloads of Spoils Hauled offsite: 1,136 trips

• Total Volume of Earth Moved out: 15,757 CY

• Total tonnage of rock received: 1,522 tons

• Volume of Concrete Placed to Date: 1094 CY

• Rain Events since last report: 0

• Rainfall for October: .48”

• Total Rainfall Year-to date: 24.39”





Looking Ahead:
Over the next 3-Weeks

Looking Ahead:
Over the next 3-Weeks

• Complete concrete footings & North Tower slab

• Electrical Primary Service planned & work started

• Complete road base for North and West fire lanes

• Begin concrete curbs for all fire lanes

• Delivery of Structural Steel for Levels 1 & 2

• Begin Steel Erection of Levels 1 & 2 at South tower

Additional Information is available on Procore

Project Completion is expected in July of 2028.
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